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Diary: Dispute

CCO-314 A354 rod testing

Today I was doing misc work for the CCO-314 work of A354, Grade BD rod testing.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work.
- From 08:00 until 08:30, I attended the weekly project safety meeting.
- From 08:30 until 09:00, I walked around the warehouse & the pier-7 yard to check for any ongoing CCO-
314 work. None was noticed.
- From 09:00 until 11:30, sorted through the A354 rods for the S1 & S2 shear keys, & started to label some
pieces that will be tested in accordance with State letter 11887.
- From 11:30 until 12:00, lunch.
- From 12:00 until 12:30, I walked around the warehouse & the pier-7 yard to check for any ongoing CCO-
314 work. None was noticed.
- From 12:30 until 14:30, I continued to sort & label the A354 rods for the S1 & S2 shear keys that will be
tested in accordance with State letter 11887.
- From 14:30 until 15:00, I walked around the warehouse & the pier-7 yard to check for any ongoing CCO-
314 work. 2 iron-workers were doing CCO-314 work. They were using the band saw to square one edge
of the S1-S2 rods. Also, they were grinding to remove galvanizing from one end of the rod.
- From 15:00 until 15:45, I wrote my diary for the day & checked email.

CCO-314 labor hours today:
- Barry Rothman - 4 hours (2 reg & 2 OT)
- Bob Russell - 4 hours (2 reg & 2 OT)
.
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